

Plugging into the Future: An Exploration of Electricity Consumption Patterns using Tableau

sTEAM ID	SWTID-2026-2268
PROJECT TITLE	Plugging into the Future: An Exploration of Electricity Consumption Patterns using Tableau
MAX MARKS	1 MARK

CHAPTER – V

PROJECT PLANNING AND SCHEDULING

5.1 – Project Milestones & Tasks

Milestone No.	Milestone Description	Duration	Timeline
Milestone 1	Completion of Smart Bridge Live Sessions	18 Days	Day 1 – Day 18
Milestone 2	Data Collection Completed	1 Day	Day 19
Milestone 3	Data Connectivity Established	1 Day	Day 20
Milestone 4	Data Preparation and Cleaning Completed	1 Day	Day 21
Milestone 5	Dashboard and Story Creation Completed	1 Day	Day 22
Milestone 6	Tableau Public Upload Completed	1 Day	Day 23
Milestone 7	Web Integration Completed	2 Days	Day 24 – Day 25
Milestone 8	Project Documentation Completed	3 Days	Day 26 – Day 28
Milestone 9	Demo Video Creation Completed	2 Days	Day 29 – Day 30

Plugging into the Future: An Exploration of Electricity Consumption Patterns using Tableau

Milestone 10	Project Deployment and Final Testing Completed	2 Days	Day 31 – Day 32
--------------	--	--------	-----------------

Milestone Details

Milestone 1: Smart Bridge Training Completion (Day 1–18)

- Attend and complete 18 live sessions conducted by Smart Bridge.

Milestone 2: Data Collection (Day 19)

- Collect the electricity consumption dataset.

Milestone 3: Data Connectivity (Day 20)

- Connect the dataset to Tableau.

Milestone 4: Data Preparation (Day 21)

- Clean and preprocess the data.

Milestone 5: Dashboard and Story Development (Day 22)

- Create interactive dashboards and stories.

Milestone 6: Tableau Public Publishing (Day 23)

- Publish dashboards and stories on Tableau Public.

Milestone 7: Web Integration (Day 24–25)

- Embed Tableau visualizations into the Flask website.

Milestone 8: Documentation Completion (Day 26–28)

- Prepare project report and supporting documents.

Milestone 9: Demo Video Preparation (Day 29–30)

- Record and edit the project demonstration video.

Milestone 10: Project Deployment (Day 31–32)

- Deploy the project and perform final testing.