

Plugging into the Future: An Exploration of Electricity Consumption Patterns using Tableau

TEAM ID	SWTID-2026-2268
PROJECT TITLE	Plugging into the Future: An Exploration of Electricity Consumption Patterns using Tableau
MAX MARKS	2 MARKS

Sprint No.	Activity	Duration
Sprint 1	Live Sessions Conducted by Smart Bridge	18 Days
Sprint 2	Data Collection	1 Day
Sprint 3	Data Connectivity	1 Day
Sprint 4	Data Preparation	1 Day
Sprint 5	Dashboard and Story Creation	1 Day
Sprint 6	Tableau Public Upload	1 Day
Sprint 7	Web Integration	2 Days
Sprint 8	Documentation	3 Days
Sprint 9	Demo Video Making	2 Days
Sprint 10	Project Deployment	2 Days
Total Duration	Complete Project Development	32 Days

Detailed Sprint Schedule

Sprint 1 (Day 1–18): Smart Bridge Live Sessions

- Attend 18 days of live sessions.
- Learn Tableau concepts and project requirements.
- Understand data visualization techniques and dashboard creation.

Sprint 2 (Day 19): Data Collection

- Gather electricity consumption dataset.
- Verify data sources and download required files.

Sprint 3 (Day 20): Data Connectivity

Plugging into the Future: An Exploration of Electricity Consumption Patterns using Tableau

- Connect the dataset to Tableau.
- Ensure proper data import and field recognition.

Sprint 4 (Day 21): Data Preparation

- Clean and organize data.
- Handle missing values and format columns appropriately.

Sprint 5 (Day 22): Dashboard and Story Creation

- Develop interactive dashboards.
- Create stories to represent electricity consumption patterns.

Sprint 6 (Day 23): Tableau Public Upload

- Publish dashboards and stories on Tableau Public.
- Verify accessibility and sharing options.

Sprint 7 (Day 24–25): Web Integration

- Integrate Tableau dashboards into the Flask website.
- Design and test web pages.

Sprint 8 (Day 26–28): Documentation

- Prepare project report.
- Write methodology, results, conclusion, and future scope.
- Organize screenshots and references.

Sprint 9 (Day 29–30): Demo Video Making

- Record project explanation and dashboard demonstration.
- Edit and finalize the video.

Sprint 10 (Day 31–32): Project Deployment

- Deploy the Flask application.
- Perform final testing and ensure smooth execution.